
TCR Program – Application Approval Project #52 – December 2005 
  
Los Angeles Route 405; add HOV and auxiliary lanes for 1 mile in West Los Angeles, from Waterford 

Avenue to Route 10 in Los Angeles County. 
               
($ X 1,000) 
Estimated Project Cost: $50,023 TCRP Funds Approved to Date: $25,000 
Total TCRP Funds Available: $25,000 Phase(s) Approved: All 
Lead Agency: Los Angeles County Metropolitan 

Transportation Authority 
Implementing Agency: California Department of 

Transportation 
   
TCRP Allocations to Date: $0  for Phase(s): N/A 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $9,648     for Phase(s): 4 
   
 
Project Summary:  The overall project will relieve 
congestion and improve safety by adding approximately 
1 mile of auxiliary lanes between existing on-ramps and 
off-ramps on southbound 405 between Waterford and I-
10. The project will also add to the continuity for the 
southbound HOV lane on the entire Route 405 corridor. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 9/99 9/01 $1,855
2 PS&E 9/01 6/04 $5,548
3 Right of way acquisition 12/01 5/04 $1,288
4 Construction 12/04 12/09 $41,332

Total: $50,023

Project 
Location
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Prior TCRP Action:  

• Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 4. 
• The funding plan was updated based on the 2002 STIP Adoption (G-02-04).  The 2002 STIP 

programmed $13,521,000 of STIP-RIP and $13,538,000 of STIP-IIP funds. 
• Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report.  The 

amendment updated the project schedule. 
• The funding plan was updated based on STIP Amendment 02S-067, adopted June 26, 2003.  The 

amendment programmed $25,000,000 of STIP-RIP funds to replace suspended TCRP funds. 
• The funding plan was updated based on STIP Amendment 02S-105, adopted December 11, 2003.  The 

amendment approved the project for GARVEE funding. 
• An Amendment (TAA-05-40) and Letter of No Prejudice (TL-05-04) were approved December 15, 2005.  

The amendment designated Los Angeles County Metropolitan Transportation Authority (LACMTA) as 
Applicant Agency and updated the project schedule and funding plan. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded. The CTC reviewed the Negative Declaration and approved the 
project for future consideration of funding on November 7, 2001 under CTC Resolution E-02-18. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $9,648 $9,648
Proposed

Committed $1,855 $5,548 $44 $2,216 $9,663
Proposed

Committed $44 $2,216 $2,260
Proposed

Committed $288 $6,540 $6,828
Proposed

Committed $912 $20,712 $21,624
Proposed

Committed $1,855 $5,548 $1,288 $41,332 $50,023
Proposed

Totals: $1,855 $5,548 $1,288 $41,332 $50,023

Additional TCRP Funds Available ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $15,352 $15,352
Proposed

Totals: $15,352 $15,352
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